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ACTIVITY WHO STATUS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 OuT-
10/02-9/03 | 10/03-9/04 | 10/04-9/05 | 10/05-9/06 | 10/06-9/07 [ 10/07-9/08 | YEARS
l. PROVIDE AND PROTECT INSTREAM FLOWS (HABITAT MANAGEMENT)
LA. Identify fish habitat and flow needs.
LA Initially identify year-round flows needed for recovery (Flow recommendations will be provided
upon completion of Aspinall Unit studies.)
1.LA.l.a. Complete draft technical synthesis report. FWS Complete
1.LA.1.b. Complete draft biological assessment. BR X
ILA.l.c. Complete final technical synthesis report. FWS
1LA.1.d. Complete final biological assessment. BR X
lLA.l.e. Complete draft biological opinion. FWS X
1.LA.1.f. Complete draft NEPA document . BR X
1LA.l.g. Complete final biological opinion (FWS) and NEPA document (BR). FWS/BR X
1LA.2. Develop Gunnison River Management Plan. Program X X
1.LA.2.a. Negotiate and sign MOU to implement the Gunnison River Management Plan. Program X
1LA2.a.(1) Complete ESA Section 7 consultation resulting in a programmatic biological opinion (PBO) | FWS/BR/WAP X
for the Gunnison Basin. A
1.LA.2.a.(2) Implement Gunnison River Management Plan. Program X X X X X X
LB. State acceptance of initial flow recommendations (Flow recommendations will be provided upon _
completion of Aspinall Unit studies.)
1.B.1. Review scientific basis, dependent on development of flow recommendations by FWS. CWCB/CDOW X
1.B.2. Assess legal and physical availability of water. CWCB Complete
1.B.3. Assess compact considerations. CWCB Complete
1.B.4. CWCB notice of intent to appropriate (in Colorado). CWCB On hold
1.C. Legally protect identified flows.
I.C.1. Acquire (flow recommendations will be provided upon completion of Aspinall Unit studies.)
I.C.1.a. Assess, acquire and convert water rights to instream flows. _—_—_—_|
1.C.2. Appropriate (flow recommendations will be provided upon completion of Aspinall Unit studies.)
1.C.2.a. CWCB approval to appropriate. CWCB On hold
>* [1.C.2.b. Colorado Attorney General's Office file date. CWCB On hold
>*1]1.C.2.c. Water court adjudication (litigation dependent). CwWCB On hold
1.C.3. Deliver.
|icaa. Aspina.II Unit supplemental release.zs to maintain 2,000 cfs minimum flow at Colorado-Utah BR Through 01
state line 9 out of 10 years. Provide annual report.
1.C.3.b. Flows from Aspinall Unit for research studies.
>* [1.C.3.b.(1) Deliver flows. BR Complete
>*11.C.3.b.(2) Protect research flows. FWS/BRI Complete
CWCB
1.C.3.c. Flows from Paonia Reservoir in accordance with FWS Horsethief Biological Opinion.
>* [1.C.3.c.(1) Deliver flows. BR Ongoing X X X X X X X
1.C.3.d. Flows from Aspinall Unit pursuant to Aspinall Biological Opinion.
1.C.3.d.(1) Determine if change in water right and/or contract is needed. BR Pending
1.C.3.d.(2) Enter into contract if needed. BR Pending
>* [1.C.3.d.(3) Deliver flows. BR Pending
1.C.3.d.(3)a) Study Glunnlison River return flows to determine consumptive use to be charged against USGS X X
flow deliveries.
1.D. Evaluate and revise as needed flow regimes to benefit endangered fish populations. FWS/Program Ongoing X X X X X X X
Initiate investigations of the feasibility of modifying releases from Aspinall Unit dams to
I.E. increase water temperatures that would allow for upstream expansion of Colorado pikeminnow in BR/Contract X
the Gunnison River.
1. RESTORE HABITAT (HABITAT DEVELOPMENT AND MAINTENANCE)
1LA. Restore and manage flooded bottomland habitat.
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ILA.1. Develop management plan for Escalante State Wildlife Area. Co;r;g:lete
1LA.2. Develop and implement levee removal strategy at high-priority sites.
HA2a. Preconstruction (contaminants screening, floodability assessments, environmental BR X
compliance, design & engineering).
>* [11.A.2.b. Construction (levee removal) BR X
1I.LA.2.c. Operate and maintain. BR/FWS X
1LA.2.d. Evaluation. FWS X
11LA.3. Acquire interest in high-priority flooded bottomland habitats.
11LA.3.a. Identify and evaluate sites. FWS X
11LA.3.b. Pre-acquisition planning and identification of acquisition options. PD X
1ILA.3.c. Conduct appraisal/NEPA compliance. PD X
>* 111.A.3.d. Negotiate & acquire. PD X
1LA.3.e. Evaluate effectiveness of land acquisition activities and provide recommendations. PD X
11.B. Restore native fish passage at instream barriers.
11.B.1. Restore passage at Redlands.
1.B.1.a. Assess and make recommendations for fish passage. FWS Complete
11.B.1.b. Implement viable options to restore fish passage.
11.B.1.b.(1) Design passage, conduct NEPA compliance. BR Complete
>* 111.B.1.b.(2) Construct fish ladder. BR Complete
>* |11.B.1.c. Operate and maintain fish ladder. FWS-FR/BR Ongoing X X X X X X X
1.B.1.d. Monitor and evaluate success. FWS-FR/BR Complete
11.B.1.e Identify minimum flows below Redlands Diversion Dam. FWS-FR Complete
>* |11.B.1.1. Deliver flows below Redlands. BR Ongoing X X X
11.B.1.g. Screen Redlands diversion structure to prevent endangered fish entrainment.
11.B.1.9.(1) Design. BR X
>* 111.B.1.9.(2) Construct. BR X 3/05
11.B.2. Restore passage at Hartland.
11.B.2.a. Assess and make recommendations for fish passage. FWS-FR Complete
11.B.2.b. Evaluate viable options to restore fish passage. BR Complete
11.B.2.c. Design passage, conduct NEPA compliance. BR On hold X
>* 111.B.2.d. Construct fish passage, if needed. BR On hold X 4/07
>*111.B.2.e. Operate and maintain. TBD X X X
11.B.2.1. Monitor and evaluate success. FWS
11.B.2.9. Screen Hartland diversion to prevent endangered fish entrainment, if warranted.
11.B.2.9.(1) Assess need. BR/FWS/PD X
11.B.2.9.(2) Design. BR X
>* 111.B.2.9.(3) Construct, if needed. BR 3/06
m REDUCE NEGATIVE IMPACTS OF NONNATIVE FISHES AND SPORTFISH MANAGEMENT
ACTIVITIES (NONNATIVE AND SPORTFISH MANAGEMENT)
LA, Reduce negative interactions between nonnative and endangered fishes.
1L.A.1. Increase law enforcement activity to decrease angling mortality. CDOW Ongoing X X X X X X X
>*NLA.2. Remove small nonnative cyprinids from backwaters and other low velocity habitats. CDOW On hold
>* [11.A.3. Reclaim ponds in critical habitat CDOW Complete
111.LA.3.a. Evaluate and make recommendations. CDOW Complete
V. MANAGE GENETIC INTEGRITY AND AUGMENT OR RESTORE POPULATIONS (STOCKING
ENDANGERED FISHES)
IV.A. Augment or restore populations as needed and as guided by the Genetics Management Plan.
IV.A.1. Razorback sucker.
IV.A.l.a. Develop experimental augmentation plan and seek Program acceptance. FWS-FR Complete
IV.A.1.b. Implement experimental augmentation plan. (Goal: 10 adults/river mile.)
> [IV.A.1.b.(1) Stock fish. FWS-FR Complete
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IV.A.1.b.(2) Monitor and evaluate results; make recommendations regarding further augmentation. FWS-FR
IV.A.2. Develop State stocking plan for Colorado pikeminnow in the Gunnison River.
IV.A.2.b. Implement Colorado pikeminnow State stocking plan. CDOW/FWS Ongoing X X X X X X X
IV.A.2.c. Evaluate stocking success as identified in monitoring plan for stocked fish. FWS/CDOW X X X X X X X
IV.A.3. Develop State stocking plan for razorback sucker in the Gunnison River.
IV.A.3.b. Implement razorback sucker State stocking plan. CDOW/FWS Ongoing
IV.A.3.c. Evaluate stocking success as identified in monitoring plan for stocked fish. FWS/CDOW X X X X X X X

V.

MONITOR POPULATIONS AND HABITAT AND CONDUCT RESEARCH TO SUPPORT
RECOVERY ACTIONS (RESEARCH, MONITORING, AND DATA MANAGEMENT)

V.A.

Conduct research to acquire life history information and enhance scientific techniques required
to complete recovery actions.

Identify additional spawning sites of endangered fishes on the Gunnison River.




